Declassified in Part - Sanitized Copy Approved for Release 2013/09/18 : CIA-RDP78B05707A000500080047-1



Copy / 2 pages

PDSR 32/62

50X1

PUBLICATIONS DIVISION

STATUS REPORT 20 April 1962

Analysis

Editorial and/or graphical support was furnished during the period of 13-19 April 1962 on the following projects, which are in the analysis stage.

	·
JN-143/61	USSR Interferòmeter Study
JN-174/61 ·	Kamchatka GM
JN-229/61	Brueck U/I Construction
JN-253/61	Dodonovo AE Complex '
JN-293/61	Karabash Possible AE Support
JN-335/61	Soltsy and Karankut AF AE Storage Site
JN-349/61	Donok & Tambou Missile Storage
JN-4/62	Omsk Test Facility Comparison
JN-5/62	Tomsk AE Complex Updating
JN-10/62	Kedainai & Pochinok Nuclear Weapons
JN-11/62	Sary Shagan Interferometer
JN-13/62	Tu-Ko-Ma-Cheng Facility
JN-19/62	Comparative Analysis of Special Storage Areas
JN-57/62	Paddlewheel Sites Near Leningrad & Chita
JN-61/62	MCI for Mission GRC 106
JN-63/62	Updating Black Book
JN-64/62	Zagorsk Static Test Facility
л n- 69/62	MCI for Mission 3071
JN-82/62	Chang-Sha AE Activity
л v- 83/62	MCI for Mission 3072
P-305/61	Procedures for Measuring Heights in TALENT
	•

Production

The division is processing the following projects. (Date shown with each entry is the date the material was received for processing; percent of completion refers to PD work only.)

JN-258/61	TIMTR New Areas & Changes	6 Mar 62 19 Apr 62		complete complete	50X1
JN-292/61	Missile-related Instrumentation & Communication Facilities, TT	10 Apr 62		complete	
JN-305/61 JN-309/61 JN-330/61	KH Coverage Quality Analysis Rudisleben SAM Sites Karaburun & Durres SSM Search	12 Apr 62 21 Mar 62 18 Apr 62	90%	complete complete complete	

TOP SECRET CHESS RUFF

HANDLE VIA TALENT-KEYHOLE CHANNELS ONLY Declassified in Part - Sanitized Copy Approved for Release 2013/09/18: CIA-RDP78B05707A000500080047-1

M-94/62 Sign (H Street) 19 Apr 62 M-95/62 Sign (SS) 19 Apr 62 M-96/62 Parking Permit 19 Apr 62

Backlog

In addition to the projects listed in preceding sections of this report there were 69 National and 6 CIA projects to which editors and graphical analysts had been assigned as of c.o.b. 19 April 1962.

50X1

Chief, Publications Division, NPIC

HANDLE WA TRIFF - SERVICE